BDCP and EIR/EIS: Chapter Schedule 1ofd

Master List - Revised 11/9/2011

‘ Date to

Review

. __ completion
Category  Owner ‘ . - .
. . _ Date Agencies Complete
Effects Analysis Technical Appendix (Conceptual Foundation) LKM/RS
Effects Analysis Technical Appendix (Analytical Framework) LKM/RS
EIR/S Milestones Prepare Work Plan and Schedule ICF
Effects Analysis Technical Appendix (Entrainment) ICF
EIR/S Milestones Prepare Alternatives Description RS
BDCP Chapter 02 Existing Ecological Conditions ICF
i Delta Science Review (C. Foundation, A. Framework,
Effects Analysis . FB
Entrainment)
Effects Analysis Technical Appendix (Flow Conclusions) ICF
BDCP Chapter 10 Integration of Independent Science into BDCP ICF
Effects Analysis Technical Appendix (Toxins) ICF
Effects Analysis Technical Appendix (Flow) ICF /// ’ %/ //
BDCP Chapter 06 Plan implementation ICF
BDCP Chapter 07 implementation Structures (Pending input from SAIC) ICF
BDCP Chapter 04 Covered Activities ICF 7-Nov-11
6-Jan-12

BDCP Chapter 08 Implementation Costs and Funding Sources (Pending Input iF Mo+ 2-Nev-13+

P from SAIC) 28-Nov-11 6-fan-12
BDCP Chapter 09 Alternatives to Take {Date Is for overview, complete chapter iF 2-MNev1it

P will be deilvered at Admin Draft) 6-fan-12
EIR/S Chapter 01 introduction ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 02 Purpose and Need/Project Objectives ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 03 Description of Alternatives ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 04 Approach to Environmental Analysis ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 13 tand Use ICF 9-Dec-11

P 11-Nov-11
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BDCP and EIR/EIS: Chapter Schedule 20f4
Master List - Revised 11/9/2011

; Complefio‘h Dateto Review

Category = Task . owee =
‘ . . . . Ddte ‘Agencses Comp!ete
EIR/S Chapter 15 Recreation iCF 9-Dec-11
P 11-Nov-11
EIR/S Chapter 19 T tati ICF 4-jan-12
apter ransportation 11-Nov-11 -jan-
EIR/S Chapter 28 Environmental lustice ICF 9-Dec-11
P ‘ 11-Nov-11
EIR/S Chapter 30 Growth Inducement ICF 11-Nov-11 9-Dec-11
. Prepare Batch A Chapters 1, 2, 3, 4, 13, 15, 19, 28,30 [e.g.,
EIR/S Milestones i i iCF 11-Nov-11 9-Dec-11
Social Environment]
+o-Neov-—13 Totan-i2
Effects Analysis Technical Appendix (Terrestrial Species Analysis) ICF
12-jan-12 26-jan-12
Effects Analysis Technical Appendix (Fish Population Analysis) ICF 25-Nov-11 16-Dec-11
EIR/S Chapter 09 Geology and Seismicity ICF 7-Dec-11 4-jan-12
EIR/S Chapter 10 Soils ICF 7-Dec-11 4-fan-12
EIR/S Chapter 14 Agriculture ICF 7-Dec-11 4-jan-12
. H-Nov—13
EIR/S Chapter 17 Visual ICF 9-Dec-11
7-Dec-11
EIR/S Chapter 18 Cultural and Historic Resources ICF 7-Dec-11 4-fan-12
EIR/S Chapter 20 Public Services and Utilities ICF 4-fan-12
7-Dec-11
EIR/S Chapter 21 Energy ICF 7-Dec-11 4-jan-12
EIR/S Chapter 22 Air and GHG Emissions iCF 7-Dec-11 4-jan-12
EIR/S Chapter 23 Noise iCF 7-Dec-11 4-jan-12
EIR/S Chapter 24 Hazards and Hazardous Materials ICF 7-Dec-11 4-fan-12
EIR/S Chapter 26 Mineral Resources ICF 7-Dec-11 4-fan-12
EIR/S Chapter 27 Paleontological Resources ICF 7-Dec-11 4-jan-12
EIR/S Chapter 29 Climate Change ICF 7-Dec-11 4-jan-12
. Prepare Batch B Chapters 9, 10, 14, 17, 18, 20, 21, 22, 23, 24,
EIR/S Milestones i i iCF 7-Dec-11 4-jan-12
26,27, 29 [e.g., Physical Environment]
Effects Analysis Technical Appendix (Habitat Restoration)} ICF 16-Dec-11 6-Jan-12
Effects Analysis Technical Appendix (Analysis Not Used) ICF 16-Dec-11 6-Jan-12
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BDCP and EIR/EIS: Chapter Schedule 3of4
Master List - Revised 11/9/2011

Completion  Dateto Review

jCa)‘i‘:egory‘ - . . :‘Ta‘sk” . “‘Owne‘r‘“‘  Date  Agencies | Compiete“
Effects Analysis Technical Appendix (Ecological Effects) ICF 16-Dec-11 20-jan-12
BDCP Chapter 01 Introduction ICF 9-Jan-12 23-jan-12
BDCP Chapter 03 Conservation Strategy ICF 20-Feb-12 5-Mar-12
BDCP Milestones Admin Draft ICF 27-Feb-12 27-Mar-12
EA Roll-up Agency and Deita Science Review ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 05 Water Supply ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 06 Surface Water ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 07 Ground Water ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 08 Water Quality ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 11 Terrestrial Resources ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 12 Fish and Aquatic Resources ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 16 Socioeconomics ICF 27-Feb-12 4-fan-12
EIR/S Chapter 25 Public Health ICF 27-Feb-12 9-Dec-11
EIR/S Chapter 31 CEQA Effects of the Proposed Project and Alternatives ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 32 Other CEQA/NEPA Required Sections ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 33 Public Involvement, Consultation, and Coordination ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 34 List of Preparers ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 35 References ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 36 Acronyms and Abbreviations ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 37 Glossary and index ICF 27-Feb-12 27-Mar-12
EIR/S Executive Summary Executive Summary ICF 27-Feb-12 27-Mar-12
Prepare Batch C Chapters 5, 6, 7, 8, 11, 12, 16, 25, 31, 32, 33,
EIR/S Milestones 34, 35, 36, 37 [e.g., Aquatics, Terrestrial, Surface Water, Water ICF 27-Feb-12 27-Mar-12
Ouality_and Sunnlvl {Admin Draft FIR/FIS)
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BDCP and EIR/EIS: Chapter Schedule 4of4
Master List - Revised 11/9/2011

 Completion  Date to  Review

‘;C?teng“ . TaSk . . 9‘”“‘"“7 ‘ Date ‘Agen‘ci‘e‘s‘ _ Complete
EIR/S Milestones 1st Admin Draft and Review ICF 27-Feb-12 26-Apr-12
BDCP Chapter 05 Effects Analysis Complete ICF 9-Apr-12 N/A
EIR/S Milestones 2nd Admin Draft and Review ICF 9-May-12 4-jun-12
BDCP Milestones Screen Check Draft ICF 11-jun-12 17-jun-12
EIR/S Milestones Check Copy ICF 11-jun-12 17-Jun-12
EIR/S Milestones File Public Draft EIR/EIS with EPA ICF 22-fun-12 28-lun-12
BDCP Milestones Public Draft BDCP HCP/NCCP ICF 29-lun-12 N/A
EIR/S Milestones EPA Publishes Draft EIS ICF 29-jun-12 N/A
EIR/S Milestones Draft Public Review and Conduct Hearings (90 days) ICF 29-jun-12 26-Sep-12
EIR/S Milestones Initiate Formal Consultation ICF 2-0ct-12 N/A
BDCP Milestones Implement Response to Comments ICF 12-Oct-12 26-Oct-12
EIR/S Milestones Prepare Responses to Comments on Draft EIR/EIS iCF 12-Oct-12 26-0ct-12
EIR/S Milestones Prepare Admin Draft Final EIR/EIS ICF 15-Nov-12 29-Nov-12
BDCP Milestones Release Final BDCP HCP/NCCP ICF 20-Dec-12 N/A
EIR/S Milestones Prepare Final EIR/EIS iCF 20-Dec-12 20-Dec-12
EIR/S Milestones Pub.lic Review and Conduct Hearings [30 days] (Final EIR/EIS - 0-Dec-12 18-Jan-13
Review)
EIR/S Milestones Prepare Responses to Comments (Final EIR/EIS Review) ICF 4-Feb-13 15-Feb-13
BDCP Milestones Receive Agency Permits DHF 15-Feb-13 N/A
EIR/S Milestones Prepare ROD (Final EIR/EIS Complete) ICF 15-Feb-13 N/A

*ftems highlighted in light gray are considered non-critical.
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